
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-22.0/0

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE

RD#8068

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD

#8070

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

RECONSTRUCT ROADWAY

REPAIR CULVERTS

STABILIZE ROADWAY

STABILIZE ROADWAY

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

J.F. SHEA CONSTRUCTION, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

J. F. SHEA CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

REDDING  CA 96049

YREKA  CA  96097

EUREKA, CA 95502

REDDING CA 96049

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)498-4009

 $11,985,000

 $6,985,000

 $3,351,148

 $585,000

 $1,985,000

 $3,516,582

Bid + CCOs

 $6,417,789

 $387,283

 $3,042,591

 $0

 $645,631

 $3,444,189

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

06/08/16

02/24/17

01/15/16

10/02/15

Awarded

05/04/16

02/09/18

06/23/16

05/01/17

03/28/16

10/14/15

Approved

12/30/18

12/30/18

01/25/18

05/01/17

03/30/17

01/22/18

Est Comp

 0%

 0%

 97%

 0%

 0%

 97%

%Time

 54%

 6%

 92%

 0%

 33%

 93%

% Work 

 

 

 

 

 

COMPLETED

Message

01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0B3004

Contract 

  

  

STP-ER  -(   )1

  

  

STP-ER  -(   )1

  

  

6004-E   -()

  

  

7004-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

17400 CLEAR CREEK ROAD

1910 FT. JONES RD.

P.O. BOX 1006

P.O. BOX 494519

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL, SUITE

100

270 PRICE MALL

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

Accepted

02/05/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

Fed Aid

20.80

122000

HB1

20.20

201130

20.20

201130

HM2

HB1

Pgm Code

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

IN DEL NORTE COUNTY NEAR HIOUCHI AT 1

MILE NORTH OF SOUTH FORK ROAD

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

Description 

DN COUNTY MICROSURFACING

SHOULDER WIDENING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

Type Of Work

INTERMOUNTAIN SLURRY SEAL, INC

FLATIRON WEST INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

Contractor

RENO, NV 89502

BENICIA  CA 94510

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

MALMBERG, CLAYTON

MALMBERG, CLAYTON

KING, ROBERT

KING, ROBERT

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)496-5581

(707)496-5581

(707)498-5107

(707)725-7190

(707)496-4359

(707)496-4359

 $255,195

 $2,694,574

 $7,185,000

 $885,000

 $316,977

 $2,654,538

Bid + CCOs

 $255,195

 $2,786,790

 $5,774,446

 $887,415

 $303,217

 $2,568,363

Comp To  date

 $0

 $108,914

 $0

 $0

 $0

 $0

This Month

07/27/16

11/07/16

02/03/17

01/20/17

06/27/16

04/27/16

Awarded

04/21/17

11/28/16

04/15/17

04/13/17

07/26/16

05/18/16

Approved

12/22/16

03/22/18

04/01/18

08/01/17

12/28/17

01/29/18

Est Comp

 100%

 88%

 0%

 0%

 68%

 85%

%Time

 100%

 99%

 80%

 99%

 96%

 90%

% Work 

 

 

 

 

 

 

Message

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0A9904

Contract 

  

ACHS-NHP1-(903)4

  

  

  

HSST-P   -(   )P

  

--()

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

1005 TERMINAL WAY STE 220

2100 GOODYEAR RD

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

270 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

Fed Aid

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

20.10

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND STABILIZATION

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

MATERIALS DISPOSAL PROJECT

Type Of Work

ROGER BROWN CONSTRUCTION CO.

R. BROWN CONSTRUCTION CO. INC

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

TT CONSTRUCTION

Contractor

WILLOW CREEK, CA  95573

WILLOW CREEK, CA 95573

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

ORLEANS, CA 95556

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)496-4358

(707)496-4358

(707)496-4359

(707)498-3207

(707)496-4358

(707)496-4358

 $1,485,000

 $1,635,000

 $1,246,305

 $9,485,000

 $1,985,000

 $265,415

Bid + CCOs

 $1,455,478

 $1,558,364

 $6,000

 $7,408,732

 $1,185,975

 $164,157

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/18/17

01/28/16

08/18/17

02/22/17

03/28/17

07/20/16

Awarded

03/16/17

03/17/16

09/07/17

05/03/17

05/12/17

10/18/16

Approved

08/31/17

10/31/17

07/25/18

05/01/18

05/31/18

12/30/16

Est Comp

 0%

 0%

 2%

 0%

 0%

 0%

%Time

 98%

 95%

 0%

 78%

 60%

 62%

% Work 

 

 

 

 

 

 

Message

01-0G8404

01-0G0804

01-0E1004

01-0H0304

01-0H1904

01-0G4704

Contract 

  

  

ACST-X023-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

P.O. BOX 406

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

P.O. BOX 349

P.O. BOX 760

P.O. BOX 760

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-101-.4/26.5

01-HUM-101-8.5/22.4

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

Fed Aid

20.20

201130

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

Description 

STORM DAMAGE REPAIRS

RUBBERIZED HMA OVERLAY

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

G R SUNDBERG, INC.

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

EUREKA  CA 95501

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

RODRIGUEZ, JOAQUIN S.

JOAQUIN RODRIGUEZ

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)725-1020

(707)496-4359

 

(707)825-4887

(707)496-4359

 $3,985,000

 $3,488,877

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

Bid + CCOs

 $3,006,739

 $623,943

 $1,845,914

 $0

 $4,654,926

 $3,213,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/17

03/30/17

01/11/17

11/09/17

06/23/17

01/26/17

Awarded

03/20/17

04/20/17

03/24/17

12/18/17

08/21/17

03/21/17

Approved

12/15/17

03/06/18

06/30/17

03/30/18

03/30/18

Est Comp

 100%

 32%

 100%

 0%

 0%

 0%

%Time

 75%

 18%

 53%

 0%

 44%

 64%

% Work 

 

 

 

 

 

 

Message

01-0G8104

01-0F5204

01-0G8204

01-0F8504

01-0H4904

01-0G8304

Contract 

  

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

77 WEST SECOND STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

1487 SANDY PRAIRIE

CT. STE E

1487 SANDY PRAIRIE

COURT,STE B

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95540

FORTUNA, CA 95501

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-/13

01-HUM-101-/89.1

Fed Aid

20.20

201130

HA22

HA23

HA23

20.20

201130

20.80 122

Pgm Code

IN HUMBOLDT COUNTY NEAR  SCOTIA AT

0.1 MILE SOUTH OF SOUTH SCOTIA ROAD

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

REPAIR DRAINAGE

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

Type Of Work

DANIELSON CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

EUREKA, CA 95502

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

WILLITS, CA  95490

MODESTO, CA 95354

RODRIGUEZ, JOAQUIN S.

RASHID, AMAL

GORONA, MARK

RODRIGUEZ, SHERI

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)496-4363

 

(707)496-4659

(707)498-5252

(707)496-4359

 $960,000

 $12,632,043

 $970,406

 $4,624,486

 $4,135,000

 $636,988

Bid + CCOs

 $974,981

 $8,228,146

 $0

 $3,644,645

 $867,598

 $636,988

Comp To  date

 $0

 $569,172

 $0

 $0

 $0

 $0

This Month

02/10/17

12/14/16

10/11/17

12/21/16

03/17/17

08/31/16

Awarded

04/26/17

01/30/17

11/28/17

01/30/17

04/20/17

02/14/17

Approved

12/15/17

02/28/18

03/12/18

03/31/18

10/12/16

Est Comp

 100%

 87%

 0%

 75%

 0%

 100%

%Time

 100%

 65%

 0%

 78%

 21%

 100%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

01-0G9604

01-415004

01-0B4204

01-0B4304

01-0H1004

01-0G5204

Contract 

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 3598

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

1500 REDWOOD DRIVE

33 DEPOT ST.

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

GARBERVILLE, CA 95542

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR MARTINS FERRY

FROM MITCHELL ROAD #7Q200 TO 0.6 MILE

WEST OF WEITCHPEC SCHOOL ROAD DIR'S

EMERGENEY F.A.

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM OHMAN CREEK BRIDGE #4-

7 TO BEAR CREEK BRIDGE #4-12

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

BRIDGE SCOUR REPAIR

REPLACE BRIDGE RAILS AND WIDEN

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

6 RIVERS CONSTRUCTION, INC.

KAPEL CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

HOOPA, CA 95546

BURNT RANCH, CA 95527

COOS BAY, OR 97420

EUREKA  CA 95501

COOS BAY, OR 97420

ARCATA, CA 95521

MALMBERG, CLAYTON

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)496-4358

(707)496-4352

(707)621-0000

(707)621-0000

(707)725-1020

(707)496-4359

 $1,885,000

 $3,285,000

 $2,985,000

 $3,000,419

 $2,985,000

 $285,000

Bid + CCOs

 $690,203

 $2,269,860

 $1,319,773

 $2,929,348

 $346,655

 $176,658

Comp To  date

 $0

 $0

 $0

 $56,646

 $0

 $0

This Month

02/25/17

02/14/17

03/04/17

01/10/17

03/04/17

02/20/15

Awarded

05/10/17

04/25/17

05/09/17

02/14/17

05/08/17

04/08/15

Approved

06/01/17

12/30/17

09/15/17

03/08/18

08/30/17

03/06/15

Est Comp

 0%

 0%

 100%

 88%

 0%

 100%

%Time

 99%

 99%

 44%

 96%

 12%

 62%

% Work 

 

 

 

 

 

 

Message

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

Contract 

  

  

  

ACST-P254-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1431

P.O. BOX 160

61050 HIGHWAY 101

77 WEST SECOND STREET

61050 HIGHWAY 101

5211 BOYD ROAD

207 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COUT,STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-20-5.0/21

01-LAK-29-12.0/15

Fed Aid

20.20

201130

20.20

201130

20.10

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILEEAST OF SARATOGA SPRINGS RD #312

TO 0.1 MILE WEST OF BRUNER DRIVE ROAD

#316C DIR'S EMERG

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

Description 

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR A DISPLACED ROADWAY SECTION

EMBANKMENT STABILIZATION

REPAIR CULVERT

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION CO., INC

KERNEN CONSTRUCTION

EPIDENDIO CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK, CA 95573

BLUE LAKE, CA 95525

LOWER LAKE, CA 95457

UKIAH, CA 95482

KING, ROBERT

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)498-5107

(707)498-3207

(707)498-3207

(707)498-3207

(530)713-7864

(530)713-7864

 $2,407,570

 $635,000

 $1,735,000

 $275,000

 $485,000

 $2,685,000

Bid + CCOs

 $0

 $153,633

 $651,750

 $132,781

 $479,410

 $1,554,116

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/17

01/26/17

02/17/17

06/09/17

01/11/17

03/06/17

Awarded

11/28/17

03/17/17

05/08/17

06/29/17

05/04/17

06/23/17

Approved

09/09/18

10/30/17

05/01/18

06/30/18

04/17/17

02/01/18

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 0%

 24%

 38%

 48%

 99%

 58%

% Work 

 

 

 

 

 

 

Message

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0H0404

01-0H0604

Contract 

ACST-P283-(003)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

P.O. BOX 1340

P.O. BOX 406

P.O. BOX 1340

P.O. BOX 452

1324 S. STATE STREET

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

P.O. BOX 457

P.O. BOX 457

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWER LAKE, CA 95457

LOWERLAKE, CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

Fed Aid

HB1

HB1

20.20

201130

20.80 122

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN LAKE COUNTY IN LAKEPORT AT

LAKEPORT BOULEVARD OVERCROSSING

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE EAST OF GROUSE SPRINGS ROAD-

145 TO 0.1 MILE EAST OF SOCRATES MINE

ROAD-111DIR'S EMERG

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

Description 

INSTALL NB LEFT TURN POCKET

UPGRADE PEDESTRIAN FACILITIES

STORM DAMAGE REPAIRS

MICROSURFACING

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

Type Of Work

ARGONAUT CONSTRUCTORS

S.T. RHOADES CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY,

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

PAULSON EXCAVATING , INC.

Contractor

SANTA ROSA  CA 95407

REDDING  CA 96002

UKIAH, CA 95482

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

ALBION, CA 95410

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

KRUEGER, GRANT

Resident
Engineer

(530)713-7864

(530)713-7864

(530)458-2444

(530)682-3842

(707)498-3067

(707)498-3067

 $1,007,068

 $918,235

 $5,185,000

 $436,816

 $2,985,000

 $385,000

Bid + CCOs

 $68,054

 $892,415

 $4,484,548

 $451,447

 $2,278,019

 $255,773

Comp To  date

 $0

 $50,477

 $0

 $0

 $0

 $0

This Month

08/25/17

08/03/17

01/11/17

08/10/16

02/15/17

01/31/17

Awarded

09/12/17

08/31/17

03/07/17

02/14/17

05/02/17

04/05/17

Approved

03/21/18

02/22/18

02/01/18

09/27/16

09/28/17

07/14/17

Est Comp

 0%

 95%

 0%

 100%

 100%

 100%

%Time

 7%

 97%

 86%

 100%

 76%

 66%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0E6404

01-0B6904

01-0G7504

01-0G5004

01-0H0004

01-0G8904

Contract 

HSST-P029-(132)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

8585 COMMERCIAL WAY

1324 S. STATE STEET

3785 CHANNEL DRIVE

1324 S. STATE STREET

32700 ALBION RIDGE ROAD

15513 40TH AVENUE

15513 40TH AVENUE

1401A WILL S. GREEN

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

925B N FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

COLUSA, CA 95932

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.10

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR WESTPORT AT

THE UNION LANDING SIDEHILL VIADUCT

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  ON ROUTE 01 FROM

 PM 90.0 TO PM 103.0  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

Description 

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL, STABILIZATION AND

VIADUCT R

REPAIR FAILING ASPHALT CONCRETE

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

BUD GARMAN CONSTRUCTION, INC.

DARREN TAYLOR CONSTRUCTION INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

WILLITS, CA 95490

ANDERSON, CA 96007

SANTA ROSA, CA 95407

COVELO, CA 95428

ORTIZ, AL

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

Resident
Engineer

(707)498-5978

(707)498-3067

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

 $4,235,000

 $8,735,000

 $985,000

 $275,000

 $8,985,000

 $835,000

Bid + CCOs

 $3,155,873

 $5,735,316

 $999,914

 $287,654

 $5,775,344

 $691,847

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/29/16

01/11/17

03/11/16

06/15/17

01/09/17

01/07/16

Awarded

10/27/16

04/24/17

05/10/16

08/29/17

02/15/17

03/15/16

Approved

09/01/18

05/15/18

09/06/17

08/02/17

06/30/18

03/07/16

Est Comp

 100%

 100%

 100%

 100%

 0%

 100%

%Time

 75%

 100%

 100%

 100%

 64%

 83%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

01-0G4504

01-0G8004

01-0G1904

01-0H5004

01-0G7304

01-0F9504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 620

389 N MAIN STREET

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

P.O. BOX 575

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

925 B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

FORT BRAGG, CA 95437

ARCATA, CA 95521

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

Accepted

02/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 10
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT 20 MILES

EAST OF FORT BRAGG AT 0.8 MILE EAST

OF JAMES CREEK BRIDGE #10-102 DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR ROADWAY

BRIDGE DECK REPAIR

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

Type Of Work

BUD GARMAN CONSTRUCTION

SERVICE, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

WILLITS, CA 95490

ANDERSON, CA 96007

BENICIA, CA 94510

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

ORTIZ, AL

PERRIN, KATHARINE

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

Resident
Engineer

(707)962-0691

(707)496-5840

(707)485-8562

(530)713-7864

(707)834-1151

(707)223-0791

 $1,285,000

 $805,000

 $1,485,000

 $13,090,300

 $1,085,000

 $4,985,000

Bid + CCOs

 $1,299,983

 $767,569

 $709,997

 $2,347,932

 $106,610

 $4,506,096

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/10/17

01/29/16

02/16/17

10/13/16

09/19/16

10/10/17

Awarded

02/27/17

05/09/16

05/26/17

11/03/16

12/09/16

11/17/17

Approved

10/13/17

03/17/16

05/05/17

05/02/19

10/13/16

03/30/18

Est Comp

 100%

 100%

 100%

 17%

 100%

 88%

%Time

 100%

 95%

 48%

 18%

 10%

 90%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0G7604

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

Contract 

  

  

  

NHER-19C7-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24900 NORTH HIGHWAY 101

5750 PLEASANT VIEW DRIVE

3701 MALLARD DRIVE

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

925B NORTH FRANKLIN

STREET

6301 N STATE ST.

6301 N. STATE STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

Accepted

02/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 11
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

WALNUT STREET TO CASTEEL LANE

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

Description 

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

ADA INFRASTRUCTURE UPGRADE AND

REHABILITATE CULVERTS

Type Of Work

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

Contractor

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

COVELO  CA 95428

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)485-8623

 $2,985,000

 $5,985,000

 $4,602,427

 $18,866,978

 $1,931,515

 $2,245,003

Bid + CCOs

 $674,601

 $4,065,022

 $3,777,384

 $13,820,101

 $1,885,110

 $2,019,705

Comp To  date

 $0

 $0

 $59,600

 $0

 $0

 $0

This Month

05/31/17

01/12/17

07/01/15

04/15/15

04/19/17

12/21/16

Awarded

06/30/17

04/05/17

07/16/15

05/07/15

05/09/17

01/30/17

Approved

03/25/18

10/30/17

12/18/19

12/09/19

12/01/17

01/31/18

Est Comp

 21%

 100%

 38%

 51%

 100%

 96%

%Time

 23%

 68%

 82%

 78%

 100%

 93%

% Work 

 

OVER RUN

 

 

COMPLETED

SUSPENDED

Message

01-0H4204

01-0G7904

01-262064

01-262054

01-0B8304

01-402814

Contract 

  

  

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(313)E

ACNH-Q101-(309)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 931

360 SUTTON PLACE

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

23601 CEMETERY LN

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

6301 N STATE STREET

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

02/08/18

Location
Storm Water
Plan



State of California Department of Transportation Page 12
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

Fed Aid

20.20

201130

20.20

201130

HA21

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

Description 

REPAIR ACCELERATED PAVEMENT FAILURE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

FAZAL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)834-1151

(916)801-9674

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-5252

 $7,985,000

 $6,485,000

 $2,901,620

 $1,323,531

 $5,560,000

 $13,485,000

Bid + CCOs

 $6,200,362

 $6,300,461

 $1,613,824

 $90,000

 $3,545,676

 $9,957,730

Comp To  date

 $0

 $0

 $112,380

 $0

 $0

 $0

This Month

03/31/17

02/13/17

11/01/16

12/12/16

06/03/16

03/09/17

Awarded

06/28/17

04/28/17

11/28/16

01/09/17

06/30/16

05/15/17

Approved

01/30/18

01/20/18

07/31/18

01/05/18

02/01/18

06/30/18

Est Comp

 0%

 0%

 48%

 0%

 0%

 0%

%Time

 78%

 97%

 56%

 7%

 64%

 74%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

01-0H1104

01-0G9704

01-0C3704

01-0B5104

01-0G3404

01-0H0904

Contract 

  

  

NH-Q101-(305)E

ACNH-ER19-(900)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

6301 N. STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 130

1500 REDWOOD DRIVE

P.O. BOX 130

P.O. BOX 130

UKIAH, CA 95470

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-104.7/105.3

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

GARBERVILLE CA, 95542

FORTUNA CA 95540

COVELO, CA 95428

RODRIGUEZ, SHERI

STELLHORN, RANDY

PERRIN, KATHARINE

FAZAL, IMRAN

GRANDY, DWAYNE

ORTIZ, AL

Resident
Engineer

(707)498-5252

(707)498-3067

(707)485-8623

(707)485-8562

(530)713-7814

(707)498-5978

 $7,685,000

 $735,000

 $1,985,000

 $560,000

 $4,586,580

 $2,685,000

Bid + CCOs

 $3,883,849

 $299,975

 $9,067

 $276,567

 $0

 $2,265,748

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/10/16

03/09/17

08/14/17

01/07/15

09/28/17

02/03/17

Awarded

02/27/17

06/14/17

10/19/17

03/09/15

10/27/17

04/13/17

Approved

06/30/18

07/13/17

08/30/18

02/19/15

08/17/18

04/30/18

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 51%

 41%

 0%

 49%

 0%

 84%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0G6504

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0G9004

Contract 

  

  

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

P.O. BOX 575

1500 REDWOOD WAY

925 FRANKLIN STREET

6301 N STATE STREET

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.3 MILE WEST TO 0.1 MI EAST OF

SINGLEY CATTLEPASS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

CONSTRUCT SOLDIER PILE WALL

REPAIR CULVERTS

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GORDON N. BALL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

Contractor

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

ALAMO  CA 94507

COVELO, CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

PERRIN, KATHARINE

PERRIN, KATHARINE

PERRIN, KATHARINE

FAZEL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-5840

(707)485-8623

(707)485-8623

(707)485-8562

(707)485-1010

(707)621-0000

 $535,000

 $4,485,000

 $3,177,156

 $1,685,000

 $5,985,000

 $1,668,122

Bid + CCOs

 $238,136

 $3,189,592

 $2,910,648

 $1,283,302

 $4,405,828

 $449,480

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $199,449

This Month

01/11/17

04/10/17

02/28/17

03/17/17

03/31/17

05/31/17

Awarded

03/21/17

07/17/17

03/24/17

04/28/17

05/25/17

06/22/17

Approved

02/24/17

11/30/18

10/04/17

08/17/17

12/20/17

04/13/18

Est Comp

 100%

 0%

 100%

 100%

 0%

 36%

%Time

 45%

 71%

 95%

 76%

 74%

 27%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0H1204

01-0B8204

Contract 

  

  

ACST-P253-(066)E

  

  

SSTG-Q101-(318)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

600 SANTANA DRIVE

333 CAMILLE AVENUE

P.O. BOX 575

P.O. BOX 997

19896 ALEXANDER AVE

6301 N. STATE ST.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

 $1,156,638 $185,295,228 $304,307,151

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HA22

Pgm Code

IN DEL NORTE AND HUMBOLDT COUNTIES

IN MENDOCINO AND LAKE COUNTIES AT

VARIOUS LOCATIONS

Description 

UPGRADE METAL BEAM GUARD RAIL

BRIDGE REHAB - SCOUR

Type Of Work

DIRT AND AGGREGATE

INTERCHANGE, INC.

TEAM GHILOTTI, INC.

Contractor

FAIRVIEW  OR 97024

PETALUMA  CA 94952

MALMBERG, CLAYTON

GRANDY, DWAYNE

Resident
Engineer

(707)496-5581

(530)713-7814

 $2,161,111

 $743,867

Bid + CCOs

 $12,880

 $612,139

Comp To  date

 $0

 $0

This Month

07/14/17

06/14/17

Awarded

08/09/17

07/10/17

Approved

08/30/18

02/15/18

Est Comp

 6%

 75%

%Time

 1%

 81%

% Work 

 

 

Message

01-0C5904

01-0A4704

Contract 

SSTG-000C-(455)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

20905 NE SANDY BLVD.

2531 PETALUMA BLVD. SOUTH

207 PRICE MALL

998 HEARST-WILLITES

ROAD

CRESCENT CITY, CA 95531

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0B3004

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0G8404

01-0G0804

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G8104

01-0G8204

01-0F8504

01-0H4904

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-22.0/0

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-101-.4/26.5

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0G8304

01-0G9604

01-415004

01-0B4204

01-0B4304

01-0F5204

01-0G5204

01-0H1004

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0H0404

01-0H0604

01-0E6404

01-0B6904

Contract

01-HUM-101-40.5/42

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-8.5/22.4

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-20-5.0/21

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G1904

01-0H5004

01-0G7304

01-0F9504

01-0G7604

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262054

01-262064

01-0B8304

01-402814

Contract

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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01-0H1104

01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0C3704

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0G9004

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0H1204

01-0A4704

01-0C5904

01-0B8204

Contract

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

Page
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01

District

 $7,718,097

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $304,307,151  $185,295,228

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $29,147,075

 $16,699,180

 $206,158,791

 $52,302,105

 Bid + CCO

 $18,105,372

 $12,332,777

 $129,026,096

 $25,830,984

 Work Comp

District Total:

Work completed this Period:  $7,718,097

-F-

-S-

-SH-


	01

